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PROGRESS DESCRIPTIONS SUMMARY OF PROGRESS - 1 JULY 2021- 31 December 2021

Progress is measured on the actions of the Council Plan as follows: 2%
A 100% complete for the financial year and/or a report adopted by
Council i Completed. 319,
A 75% complete and/or a draft report has been presented to the
Executive Management Team (EMT) for consideration -
Significant Progress.

13%

Completed (13% or 8 actions)
17%, = Significant Progress (17% or 11 actions)

= Good Progress (37% or 24 actions)

A 50% complete i Good Progress.
A 250 complete T Some Progress. Some Progress (31% or 20 actions)
A 0% complete i Not yet started. = Not yet started (2% or 1 actions)
A The action has been delayed due to unforeseen circumstances.
i Deferred.
37%
The progress indicators displayed are based on the status as follows: COUNCILS ROLE
A B On Track i Action is proceeding to plan and will be The role Council has in contributing to the community expectations
completed by 30 June 2022. (strategies) can be defined as one or more of the following:
A Monitor i Action requires attention to ensure it is completed A Statutory Authority i Council has a legislated responsibility
by 30 June 2022. under Victorian law to ensure compliance and delivery of
A B AtRiski Action is at risk of not being completed by 30 June services related to these community expectations.
2022. A Service Provider i Council is a leading provider of services
A [0 Deferred i Action is not being completed this financial which support these community expectations. Responsibility for
year. providing these services is often shared between Council and
other government agencies, non-for-profit organisations and
The Council Plan incorporates the Disability Action Plan, the commercial businesses.
Community Safety Action Plan and the Pathways to Sustainability. The A Facilitator i Council facilitates, partners and plans with other
following symbols are used to specify the corresponding plans: service providers to achieve these community expectations.
@® Disability Action Plan A Advocatei Counci | 6s primary role |
(and represent) the community to other levels of government,
(® Community Safety Action Plan service providers and business organisations around these
(@ Pathways to Sustainability community expectations.
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING

Summary of progress and Strategic Indicators

SUMMARY OF PROGRESS FOR THEME 1 STRATEGIC INDICATORS TO 31 DECEMBER 2021
1 JULY 2021- 31 December 2021

Strategic Objective 1.1: Create learning opportunities for everyone to reach their potential through all
stages of their lives

- dndicator - Target  20222Result

23%. Active library borrowers per | Target by Data currently not available due to system changes. Data
head of municipal 2025 = 10% collection methodology currently being reviewed.
population

Quarter One result was 7,468 active members. (Result = 3%).

(Source: Local Government Performance Reporting Framework)

~19% Preschool participation Target by 90% is the most recent preschool participation rate (2020),
rates (includes non-Council | 2025=93% the previous result in 2019 was 89%.
services). Results for 2021 to be released in early 2022.

(Source: Department of Education and Training)

39% |

Strategic Objective 1.2: Provide opportunities, and support business growth and visitor economy to
create accessible local jobs for our diverse community.

» Completed (19% or 5 actions)

o i Number of student Target by There have been six student work experience placements in
= Significant Progress (19% or 5 actions) placements supported by 2025 = 100 2021/22. In 2020/21, there were no placements due to COVID-
Council 19 restrictions.

= Good Progress (35% or 10 actions)

= Some Progress (23% or 6 achions) (Source: Hume City Council, CHRIS21)

Percentage gap between Target by Latest data on the unemployment rates show a gap of 4.4%
the Greater Melbourne and | 2025 = 3.5% between Hume City (10.5%) and Greater Melbourne (6.1%). A
Hume LGA unemployment decrease on the 6.8% gap in June 2021.

rates.

(Source: Department of Employment Small Area Labour Markets)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING

Summary of progress and Strategic Indicators

SUMMARY OF PROGRESS FOR THEME 1 Strategic Objective 1.3: Promote a healthy, inclusive and respectful community that fosters community

1JULY 2021- 31 DECEMBER 2021 pride and safety
Participation rates in Maternal | Target by The year-to-date participation rate is 64.3%. This is an
23% 19% Child Health 2025 = 75% increase of 3.2% compared to Quarter Two in, 2020/21

which was 61.1%.

(Source: Local Government Performance Reporting Framework)

Percentage of community Target by 88.8% is the 2020/21 result which is an increase from the
who are satisfied with their 2025 = 85% previous result of 78.2% in 2018/19. This indicator is
_19% health collected every two years. The 2020/21 result is the most

recent available. Next update not expected until the
2022/23 financial year.

(Source: Hume City Council, Community Indicators)

39 |' Percentage of community Target by 85.0% is the 2020/21 result which is a moderate increase
- who believe i t]|2025=85% on the previous result of 79.1% in 2018/19.
for a society to be made up of
people from different cultures (Source: Hume City Council, Community Indicators)

= Completed (19% or 5 actions)
Strategic Objective 1.4: Strengthen community connections through local events, festivals and the arts.

= Significant Progress (19% or 5 actions)

= Good Progress (38% or 10 actions) Average overall Community Target by No l_’esult available yeti da_ta is still being collected for
satisfaction rating for Council | 2025 = 80% festivals or events held during 2021/22.
= Some Progress (23% or & actions) led events and festivals

(Source: Hume City Council, Event Evaluations)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.1.1 Strengthen volunteering to enhance vocational
and social learning opportunities and community
connections.

®@

Council 6s Rol e: Service

Progress Indicator

B

Good Progress

50%

F

Community
Services

Strategic Objective 1.1: Create learning opportunities for everyone to reach their potential through all stages of their lives.

Actions undertaken during the quarter
included:

il

The Hume Volunteer Gateway
program held an online information
session for community members on
19 October to inform on volunteer
opportunities and facilitate a meeting
with various community
organisation/groups needing
volunteers. 16 people participated in
the session.

Continued to promote volunteering
opportunities in the Hume community
and support the 2021 Tax Help
program.

Volunteering Victoria facilitated a
workshop on volunteer performance
management. More than 15 leaders
of volunteer programs joined the
workshop.

A project plan has been completed to
offer the Hume Volunteer Gateway
&/olunteering for All' project in 2022,
aimed at community engagement
conversations about volunteering in a
COVID environment.

Actions to strengthen volunteering to enhance
vocational and social learning opportunities and
community connections include:

1 The Hume Volunteer Awards Strategy and
Policy was presented to Council in August
recommending consideration of Volunteer
Awards to inform the Australia Day Awards
review.

1 An online information session was held for
the Hume Volunteer Gateway program on
the 19 October.

1 The Tax Help program supported more than
150 residents to provide tax return
information and referrals directly via the
ATO for virtual and online appointments.
Four accredited Tax Help volunteers
continued supporting Hume residents during
COVID restrictions.

1 Volunteering Victoria facilitated a workshop
on volunteer performance management on
30 November.

1 A project plan has been completed to offer
Hume Volunteer Gateway 'Volunteering for
All' project in 2022.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.1: Create learning opportunities for everyone to reach their potential through all stages of their lives.

1.1.2 Finalise service planning, and introduce funded | Community Action completed. Council endorsed the establishment of funded
Three-Year-Old Kindergarten across existing and Services Three-year-old kindergarten in 2022 on 9 August
future early year services Three-year-old kindergarten will 2021. !Enrolment offers to families for t_he first
commence in Term 1. 2022. round is completed and session planning has
Councilés Role: Service F ' commenced. An additional eight locations for
three-year-old groups have been added to the
) existing footprint.
Progress Indicator
Second round offers have been offered in Quarter
H  100% Two, and Three-year-old kindergarten will
Completed commence in term 1, 2022.
1.1.3 Undertake an assessment of the current Community Stage one and two, and the financial A consultant was engaged late in 2020 and Stage
Children Services model and explore its ongoing Services modelling tool developed by consultants one and two, and financial modelling have been
feasibility in light of continued growth and changing were completed in November. Early Years | completed.
government policy direction. Team is currently inputting data for initial
® analysis. Stage three is set to commence February 2022
with work undertaken to look at various operating
Council s Role: Service F Stage three is set to commence February | scenarios under a hybrid arrangement.
with work undertaken to look at various
. operating scenarios under a hybrid
Progress Indicator arrangement.
i 50%]

Good Progress

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.2: Provide opportunities, and support business growth and visitor economy to create accessible local jobs for our diverse
community.

1.2.1 Provide a range of Council-led initiatives and | Communication, Work to identify up to 15, 12-week Implementation of a new employment pathways
work experiences to strengthen employment pathways | Engagement and | placement opportunities across Council program providing 12-week paid placements is
and vocational education opportunities, particularly for | Advocacy and placement participants continued. underway, sourcing Hume residents from a range
those of diverse or disadvantaged backgrounds. f  One placement concluded. of demographics. An Employment Pathways
® Participant secured additional 12 Project Officer has been recruited to manage the
weeks of work directly with the program.

Counciloés Role: Service F Information Technology Department. .

1 One placement commenced with During Quarter Two, one work placement
Proaress Indicator Assets. commenced, and one concluded. Further

:! 1 Placement participant identified with placements are well advanced to commence in
I: 5 Strategic Communications to 2022.
25% commence in January 2022.

Some Progress f  Two further placement opportunities

in Economic Development and
Family, Yout h and
Departments were prepared for
advertising. These placements will be
commenced in January 2022.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

community.

1.2.2 In partnership with the Victorian Government and
business, progress the revitalisation of Broadmeadows
and Hume Central to facilitate a vibrant town centre,
places for people to work, learn, live and enjoy and
advocacy for renewal of the Broadmeadows Train
Station.

®®

Council 6s Rol e: Facilitat
Progress Indicator
B 25%

Some Progress

Planning &
Development

Strategic Objective 1.2: Provide opportunities, and support business growth and visitor economy to create accessible local jobs for our diverse

A report on investigations to progress development of
Council's Hume Central landholdings has been
presented to the Executive Leadership Team (ELT).
This comprises the following steps and outputs:

1 Governance i Project Control Group (PCG) with
project working groups and Advisory group with
Broadmeadows stakeholders.

I Services planning - Assess needs of
Broadmeadows Town Centre and Hume Central,
withaf ocus on confirming
for Hume Central further development.

1 Business Case/lnvestment Proposition for South
of Hume Global Learning Centre (HGLC), South
of the Hume City Council Administration Building,
West of Admin building, North/West corner of
Hume Central and HGLC - Broadmeadows.

1 Confirm future Hume Central development
opportunities with ELT and Council in mid-2022 i
i.e., development partnerships and models for
development.

1 Market test priority lots with development
Expression of Interest.

1 Hume Central Design Guidance prepared (goal is
for PCG to review mid-2022).

1 Hume Central the Vision refresh with community
engagement by mid-2022.

Commenced masterplan discussions with
key landholders and stakeholders for the
renewal and revitalisation of Hume
Central/ Broadmeadows Town Centre.
Context analysis is being prepared by
Council identifying opportunities to
improve access and movement, built form
interfaces and pedestrian experience
within the precinct and leverage
complementary future development by
Kangan and Homes Victoria.

Grant funded design investigations for
Dimboola Road Gateway (landscape) and
Hume Central development have been
reported to ELT for confirmation of next
steps.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

community.

1.2.3 Strengthen tertiary education opportunities in
Hume City through the Multiversity Program and
advocacy for a university or TAFE to be established
in Hume's growth areas.

Council 6s Rol e: Facilitat
Progress Indicator
B 50%

Good Progress

Planning &
Development

Strategic Objective 1.2: Provide opportunities, and support business growth and visitor economy to create accessible local jobs for our diverse

Discussions are underway with a local Social
Enterprise and Training organisation to join
the Multiversity which will focus on pathways
into the care industry for disadvantaged
jobseekers including young people aged
18-25.

Victoria University Hume specific Bachelor of
Early Childhood Education commenced in
October.

1 Twenty-eight Hume residents
commenced completing two units to
date. Thirteen of these students received
a Hume Multiversity scholarship to
support their studies

1 The VU Early Childhood Team is working
with Hume City Council to ensure
placement needs can be met with
minimal disruption for current staff.

9 Recruitment for a second intake has
commenced with the course to be
delivered in early 2022. An initial
information session was delivered in
December.

Strengthening tertiary education opportunities in
Hume City has included:

1 Ten Multiversity partners (seven of which are
tertiary education providers) have continued
their commitment to the Hume Multiversity
and are delivering programs in accordance
with Memorandums of Understanding (MOUSs)
across Hume to improve Tertiary Education
opportunities for residents.

9 Discussions are underway with a local Social
Enterprise and Training organisation to join
the Multiversity.

1 An accelerated pathway from the Diploma to
the Bachelor qualification at Victoria
University has commenced. The program
enables the Diploma qualified residents,
existing Hume Early Childhood Centre
employees, and Kangan graduates to
undertake an accelerated pathway from the
Diploma to the Bachelor qualification.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

community.

1.2.4 In partnership with stakeholders,
advocate for, and strengthen Hume
Cityébs economy by b
capability, promoting the visitor economy
and attracting innovative business, with
the aim of facilitating local employment
outcomes.

Counci | 0 slitafg AdeocateF a ¢

Progress Indicator

[

Good Progress

50%

Planning &
Development

Activities undertake during the quarter included:

1

The @discoverhume Instagram page continued
to grow with a 4.7% increase in followers to
3,435.

A 6Di scover Humed6 adver
featured in the Summer
(OVG).

The second Visitor Economy operators
networking meeting for 2021 took place on 26
November at Living Legends.

Council continues to support new investment and

jobs growth with Visitor Economy Projects:

0 Regular WIPs with Council planners,
consultants and the developers to progress
planning applications, masterplans etc.

o Organised site visit/meetings at Goona Warra
site visit on 2" December and Marnong site
visit on 13 December.

In partnership with Restaurant and Catering
Association Australia (RCA) facilitated the
delivery of a youth PaTH program.

Thirteen local Hume businesses have joined the
Social procurement Employment and Economic
Development (SEED) project and participated in
an initial workshop in early October.

Strategic Objective 1.2 Provide opportunities, and support business growth and visitor economy to create accessible local jobs for our diverse

Actions to strengthen Hume City's economy have
included:

T

In collaboration with the Northern Councils Alliance
and NORTHLI nk, Phase 2 o
digital marketing campaign is being delivered.

Representatives from key tourism stakeholders
participated as panellists, mentors and judges in this
y e a Hlummate-Next Gen Challenge which focused
on solutions for the current labour force issues in the
Visitor Economy in Hume.

Continued to facilitate new tourism investment
enquiries/planning applications, as well as the
growth of existing businesses.

StartNorth has supported two new jobs.

The @discoverhume Instagram page continues to
be the main call to action for all Visitor Economy
related communications.

A ®DiscoverHume 6 pri nt
is featured in the Summer OVG.

The second Visitor Economy networking meeting for
2021 took place on 26 November.

Facilitated the delivery of a youth PaTH program
across Humeds Visitor Ec

The first phase of SEED is underway and runs from
August 2021 to February 2022.

adverti

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [

Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.2 Provide opportunities, and support business growth and visitor economy to create accessible local jobs for our diverse
community.

Continue the implementation of the Infrastructure Corporate Construction procurement commenced for Implementation of the Infrastructure
Development Plan (IDP) including but not limited to Services the Harris Scarfe multi-deck carpark, Development Plan (IDP) has included:

the development of the Harris Scarfe multi-deck Sunbury with a shortlist of builders selected | A Harris Scarfe multi-deck carpark, Sunbury -
parking in Sunbury in conjunction with the to invite to tender. Planning approval Finalised and executed the development
Department of Transport (DoT).* process progressing. agreement between Council and the

Department of Transport to progress the
project's delivery phase. Construction
procurement commenced with a shortlist of
) builders selected to invite to tender.
Progress Indicator Planning approval process progressing.

A 65 Kirkham Drive, Greenvale - Services are
R 75% being supplied to the site in readiness for
Significant Progress subdivision and land sale.

A Seabrook Reserve, Broadmeadows i

. Council is continuing discussions regarding
*Rollover from Council Plan 2017-2021 (2020/21 the residential development and land re-

Actions) zoning.

A HGLC-Broadmeadows - Works have
commenced with handover for tenant fit-out
in July 2021.The Infrastructure Development
Plan (IDP) will be updated and presented to
Council in the second half of 2021/22.

Counci |:bailitafoo | e

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report

Page 12 of 62




A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.1 In partnership with Victoria Police, continue to
identify and deliver initiatives to improve driver/road
safety, including reducing hoon driving and illegal dirt
bikes.

®

Council 6s Rol e: Facilitat
Progress Indicator
B 25%

Some Progress

Sustainable
Infrastructure &
Services

In partnership with Victoria Police, the
fReporting Incidents Community Safety"
flyer/fridge magnet has been developed to
address antisocial behaviour.

A Road/Driver Safety Internal Working
Group convened to discuss opportunities
for collaboration/partnership across Council
to address Transport Safety.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Actions to identify and deliver initiatives to
improve driver/road safety have included:

1

Developedthei Reporting | nc
Community Safety" flyer/fridge magnet to
address antisocial behaviour in partnership
with Victoria Police.

Convened a Road/Driver Safety Internal
Working Group to address Transport Safety.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.2 Facilitate initiatives and partnerships to
raise awareness around the impact of family
violence, and support prevention of violence
against women campaigns.

®

Council 6s Rol e: Faci
Progress Indicator
. 506

Good Progress

Community
Services

A variety of events were delivered as part of
16 Days of Activism Against Gender Based
Violence including:

1 Protecting Older Australians online forum
presented by Anu Krishnani 16
participants attended the session.

1 Respect in Hume: A Conversation with
Tarang Chawla with 83 participants.

1 Left Behind: Migrant and Refugee
Womends Exper i elBgaes
presentation from Multicultural Centre of

Wo me n & s TH4 paltidiphAnts
attended.

T Library Children$s
focusing on kindness and respect with 87

views.

1 Walk Against Violence event on 25
November with 15 attendances across all
Community Centres.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Activities undertaken to facilitate initiatives and
partnerships to raise awareness around the impact of
family violence, and support prevention of violence
against women campaigns included:

1 A variety of events delivered as part of the 16 Days
of Activism between 25 November and 10
December

1 Council and Family Safety Victoria (FSV) have
entered into a long-term agreement for Family
Services Victoria to provide services in the
northwest region from the Broadmeadows Global
Learning Centre.

1 Small grants ($1,000) provided to two
neighbourhood houses:

91 Dallas Neighbourhood House - to cover costs
of a film maker who will produce a film with key
messages in English and other community
languages (with English subtitles) on family
violence prevention and disclosure.

1 Sunbury Neighbourhood House - to promote
the prevention of violence against women
through a social marketing campaign of
postcards that will highlight the increase of
family violence during the pandemic.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [

Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Initiatives delivered to respond to and recover from the
COVID-19 pandemic have included:

1.3.3 In partnership with the Victorian

Government and other stakeholders, deliver a
range of initiatives and support to respond to

and recover from the COVID-19 pandemic.

®@

Council 6s Rol e:

Progress Indicator

Significant Progress

Faci

Community
Services

During the Quarter, Council delivered
following initiatives to respond to and recover
from the COVID-19 pandemic:

1

Continued the support for fixed and pop-
up PCR testing sites and four pop-up
vaccination clinics across the
municipality.

Continued support towards the
Vaccination Hubs at the Town Hall
Broadmeadows and Campbellfield Ford
Factory.

Facilitated information sessions
surrounding vaccinations, restrictions,
testingand COVID-19 i |l | ness
diverse community.

Promotional campaign incorporating local
residents with a focus on community
pride and togetherness.

Supply of Rapid Antigen Tests, with in
language instructions, to local diverse
community groups and organisations as
supplied by the Western Public Health
Unit.

Continued updates and offer of
assistance through the Supporting
Diverse Communities Project.

1

1

= =4

Payments totalling $160,000 were distributed to 14
organisations in July 2021.

$9,500 allocated to 10 school Hubs and activities
delivered in Term 4

Organisation, implementation, and support of fixed
and pop-up PCR testing sites and four pop-up
vaccination clinics across the municipality.
Support towards the Vaccination Hubs at the Town
Hall Broadmeadows and Campbellfield Ford
Factory.

Facilitated ten, in language, information sessions.
Developed readily available translated COVID-19
and vaccination material in Arabic, Assyrian/
Chaldean and Turkish.

Promotional campaign incorporating local
residents with a focus on community pride and
togetherness.

Ongoing supply of Rapid Antigen Tests, with in
language instructions, to local diverse community
groups and organisations as supplied by the
Western Public Health Unit.

Ongoing updates and offer of assistance through
the Supporting Diverse Communities Project to
local stakeholders throughout the pandemic.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.4 Advance Social Justice outcomes
through delivering targeted initiatives to
address barriers to access and participation.

GOIO)

Council 6s Rol e: Faci
Progress Indicator
B 50%]

Good Progress

Community
Services

1

The Draft Social Justice Charter stakeholder and
community feedback closed 5 October 2021.
Consultations with community groups, including
Bilingual sessions - one with a Persian/ Arabic
speaking group, one in Arabic and Assyrian, and
two Turkish language sessions were
undertaken. A session was also held with South
Asian women from Pakistan and India.

The engagement reach to support the
development of the Social Justice Charter
across all mediums totalled 39,399 and the
Social Justice Charter was adopted on 15
November 2021.
The public launch of the Social Justice Charter
was held on 10th December, International
Human Rights Day, which was attended by more
than 50 people, including local stakeholders,
Council staff and residents, many of whom had
participated in the consultations.
Talking Social Justice Charter Seminar series
delivered 3 seminars in this quarter to address
barriers to access and participation. Topics
covered in this series included:
o0 Community safety.
o0 Engaging Multicultural Communities.
0 Community advocacy for better
services.

health

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

The Social Justice Charter was adopted on 15
November 2021 after an extensive community
engagement process. The consultation process
provided the opportunity for people from diverse
backgrounds who would not usually participate
in consultations to participate. The public
launch of the Social Justice Charter was held on
10" December, International Human Rights Day.

Talking Social Justice Charter Seminar series
delivered seminars to address barriers to access
and participation. Topics covered in this series
included:

1 Community safety.

1 Engaging Multicultural Communities.
1 Community advocacy for better

services.

health

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.5 Establish an ongoing compliance model across
Council that ensures our operational, reporting and
investigation obligations, required under the Child
Safe Standards and the Commission for Children and
Young People (CCYP) are met.

®

C o u n dRolé¢: Besvice Provider

Progress Indicator

Completed

Community
Services

Action completed, with the Child Safe
working group continued to meet monthly
and developed robust processes and
procedures for responding to child safe
related matters.

A review is underway to evaluate progress
against the role of the fixed term 12

month Child Safe Officer and provide
recommendations for actions under the

revised 11 child safe standards which come
into effect 1 July 2022.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

To establish an ongoing compliance model to
ensure our operational, reporting and
investigation obligations:

1 Work has been undertaken to develop an
action plan based on the Victorian
Standards.

1 The Child Safe working group has met
monthly and developed robust processes
and procedures for responding to child safe
related matters.

1 This work has resulted in the development
of a Child Safe Tool Kit to complement the
Policy which is available for all staff to
ensure Council d&ds c¢comyg
obligations.

1 Areview is underway to evaluate progress
against the role of the fixed term 12-month
Child Safe Officer and provide
recommendations for actions under the
revised 11 child safe standards which come
into effect 1 July 2022.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

1.3.6 Finalise a review of General Local Law No. 1, Corporate Planning underway for further internal An update of the General Local Law No.1 has
including community and stakeholder engagement. Services consultation which will commence in late been drafted following feedback from relevant
@ 2022. Council officers. Further internal consultation of

the proposed changes will commence in late
January 2022. A community engagement plan

Councilds Role: Statutory will be developed and presented to Council for

_ consideration in early 2022. The updated Local
Progress Indicator Law is anticipated to be presented to Council in

July 2022.
25%
Some Progress
1.3.7 Finalise and commence implementation of a Corporate The review of the Domestic Animal The DAMP will be updated to ensure that it is fit
new Domestic Animal Management Plan to support Services Management Plan (DAMP) is underway. An | for purpose and presented to Council in March
responsible animal management and safety. extension has been provided from the 2022 to commence the community engagement
@ Department of Agriculture for the due date process, with the final DAMP being presented to
of the DAMP, with the DAMP now due by Council for adoption in April 2022.

Counciléds Role: Statutory 30 April 2022.

Progress Indicator

B 25%

Some Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.8 Increase Maternal and Child Health participation
rates, including for vulnerable clients, through
expansion of service delivery, with a focus on
exploring responsive service models such as
outreach programs and flexible service hours.

®

Council 6s Rol e: Service
Progress Indicator
0 5096

Good Progress

F

Community
Services

Flexible service models, which include face
to face and telehealth have been
introduced. This has assisted in addressing
service delivery challenges and has kept
families engaged.

Universal MCH participation rates for Q2
2021/22 are 64.3%. This is an increase of
3.2% compared with the same period in Q2
2020/21 which was 61.1%.

Aboriginal and Torres Strait Islander
peoples MCH participation rates for Q2
2021/22 are 65.7%. This is an increase of
13.4% compared with the same period in
Q2 2020/21 which was 52.3%.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Participation rates and engagement in Maternal
and Child Health (MCH) KAS visits for
vulnerable clients has remained a key focus.
Flexible service models have been established
(such as telehealth) to ensure ongoing
participation/access for families during the
pandemic.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.9 Continue to undertake initiatives and advocacy
to reduce gambling related harm and gambling
reform.

®

Council 6s Rol e: Facilitat

Progress Indicator:

| 50%

Good Progress

Community
Services

Initiatives and advocacy to reduce
gambling related harm and gambling
reform included:

1 In partnership with the Alliance and
Banyule Community Health, Council
hosted the launch of Gambling Harm
Awareness Week on 18 October
2021. The online event highlighted
various aspects of gambling harm 1
ranging from lived experiences of the
negative impacts from gambling, the
services that are available to those
who are affected by gambling harms
and research demonstrating gambling
impacts on young adults.

1 Anannual gambling report for Hume
City is being prepared to be presented
to Council in early 2022, including
information on gaming expenditure;
community benefits from clubs as per
the Ministerial Order and actions
undertaken by Council under its
Gambling Harm Minimisation Policy.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Initiatives and advocacy to reduce gambling
related harm and gambling reform included:

1 InJuly 2021, Council undertook follow-up
actions from its face-to-face meeting held in
late June that explored the formation of a
gambling harm minimisation network in Hume
City.

1 In September, Council representatives
participated in gambling networks hosted by
the Victorian Local Government Association
(VLGA) and Municipal Association of Victoria
(MAV).

1 Council hosted a Gambling Harm Awareness
Week in Hume City on 18 October 2021.
Council partnered with Banyule Community
Health and the Alliance for Gambling Reform
to host the event. The event formed part of
Council 6s o ngwe efforg to casd
community awareness of gambling harms.

1 An annual gambling report for Hume City will
be presented Council in early 2022.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

1.3.10 Finalise and commence implementation of the | Community On 13 December 2021, Councilendorsed | Dev el opment of C«&025denlth 6
Hume Health and Wellbeing Plan 2021-2025. Services the Draft 2021-2025 Health and Wellbeing | and Wellbeing Plan is nearing completion. The
@@@ Plan for public exhibition for the period of | final plan is expected to be presented to Council

14 December 2021 to 29 January 2022. on 15 March 2022. Proposed key focus areas for
The plan has been informed by extensive | the 2021-2025 Plan include:
research, data analysis and community 1 Domestic and family violence
consultation and describes key health and Climate action
wellbeing priorities for Council over the . )
Progress Indicator next four years. Diet and fitness
Tobacco use

Following the conclusion of the exhibition
Mental health

N 75% period and a review of community
Housing

P submissions and public feedback, the
Significant Progress Draft Health and Wellbeing Plan, will be Gambling harm
Childrends Health and

Council 6s Rol e: Service F

considered for adoption by Council at its
meeting onl15 March 2022.

=a =4 -4 -8 —a A -2

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.3.11 In partnership with local agencies, provide
assistance and support to people sleeping rough
within Hume City, including adopting a rough sleeping
response protocol.

®®

Council 6s Rol e: Facilitat

Progress Indicator

Significant Progress

Community
Services

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

A pilot project is providing assistance and
support to people who are sleeping rough in
Hume City. This pilot consisted of a number
of actions, including:

A The Homelessness Pathway Officer
(HPO) has met with multiple
homelessness sector service providers
and continued to support these
relationships.

A The HPO continues to establish good
working relationships with homelessness
services providers, including the collation
of data on rough sleepers and persons
experiencing homelessness.

A In November, further research has been
undertaken regarding care package
content for rough sleepers.

A The established rough sleeper inbox is
proving to be successful. By end
November 2021 more than 30 email
contacts were made through the system
and thereby assisting seven individuals,
one couple and a family of six children in
accessing homelessness services.

A pilot project is to provide assistance and support
to people who are sleeping rough in Hume
City. This pilot has included a number of actions:

A The HPO is currently testing an Interim Rough
Sleeping Protocol against the need to meet
various Council Departments requirements for
more formalised processes and procedure
relating to rough sleeping. It is envisaged that
the Interim Rough Sleeping Protocol will be
finalised and presented to Council in April
2022.

A Ongoing support has been rendered to rough
sleepers and persons experiencing
homelessness.

A Additional support items have been
recommended in care packages and will be
packaged and distributed after the State
Government s Hot el
is phased out at the end of January 2022.

A In August 2021, the HPO worked as a Census
Field Officer with the Australian Bureau of
Statistics (ABS) to complete the Rough Sleeper
Enumeration for the ABS Census 2021.

A A Hume Shower Access Program is being
explored to enable persons sleeping rough
andlor  homel ess to acces:
centres for shower amenities.

Acc

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

1.3.12 Continue undertaking accessibility works at Community The Disability Action Plan (DAP) Capital Accessibility audits have been finalised and
Council facilities, and other public-realm Services works program is tracking towards priority works will be delivered across the
improvements to support people with disabilities. completion by June 2022 the project following facilities:
®@® updates are listed below: 1 Sunbury Aquatic Centre

I Sunbury Aquatic Centre - Internal f  Youth Central i Broadmeadows
Council 6s Role: Service F works tender closed on 16 December | ¢ \yutord Crescent Maternal and Child Health

2021. Evaluation of tenders against
scope has been completed by
Architect. Council evaluation panel to
meet in early February 2022. External | Design and costing for works across these

Centre
Progress Indicator

B 75% works tender is currently out for RFQ | facilities is underway.

Significant Progress with five Council an_nual supply Civil
contractors. Quotations expected Wi-Fi access has now been installed at the Lynda
early February 2022. Blundell Seniors Centre. WI-FI installations at

Gladstone Park and Sunbury Seniors Centre have
been scheduled.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Partner with local service providers to deliver arange | Community This action was completed in Quarter 1 A range of parenting programs to build the

of parenting programs to build the capacity of parents | Services 2021/22. capacity of parents to support children from 0-24

to support children from 0-24 years. * years has included:

] R 1 Regular monthly meetings of the Parenting

Council dos Role: Advocate, Working Group with staff from Family Youth
and Children's Services and MCH and

Progress Indicator external parent education and support
providers.

1 Update of resources for parents on the Hume
City Council website.

Completed i )

*Rollover from Council Plan 2017-2021 (2020/21 T Held tW9 forms with Settlement.Serwces .

Actions) International (SSI) on foster caring for Pacifika

and Tamil families. Twenty families attended.

1 Parent Information Session as part of
Children's Week was held from 23 to 31
October 2021.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

Strategic Objective 1.3 Promote a healthy, inclusive, and respectful community that fosters community pride and safety.

Explore the feasibility to make the Youth Summit a bi- | Community Youth Summit Evaluation Report was Evaluation of the Hume Youth Mental Health
annual event.* Services finalised in October 2021. Recommendations | Summit held on 17 June 2021 was undertaken
from the report were used to inform the during the first quarter. The Youth Mental Health
Council és Role: Advocat e, successful Engage! funding application to Summit Evaluation Report was finalised in
develop an annual Young Leaders Award October 2022.
Progress Indicator Program from 2022-2024. In addition, A Youth Summit will be delivered annually, driven
findings were used to inform key actions in by the needs and interests of young people.
the Connect &Thrive: A Plan for Young
People in Hume 2022-2026 adopted by
Completed Council in December 2021.
A Youth Summit will be delivered annually,
*Rollover from Council Plan 2017-2021 (2020/21 driven by the needs and interests of young
ACtiOﬂS) pe0p|e_
Promote the local social marketing campaign to Corporate This action was completed in Quarter One App promoted to encourage online fithess
change behaviours and improve physical activity. Services 2021/22. activities during COVID-19 times when the

Leisure Centres were closed.
Counci | BesvicdRRzolvider

Progress Indicator

Completed

*Rollover from Council Plan 2017-2021 (2020/21
Actions)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.4.1 Undertake initiatives to strengthen local arts,
including the development of an Arts and Culture
Infrastructure Plan to identify future locations for arts
and culture services and facilities across the City.

Council 6s Rol e: Service
Progress Indicator
B 25%

Some Progress

F

Community
Services

Strategic Objective 1.4 Strengthen community connections through local events, festivals and the arts.

Arts Infrastructure Plan commenced with
research and review of data and
documents, surveys distributed to artists,
schools and community members.
Invitations to workshops scheduled for Feb
2022 have been sent.

Grasslands Symposium delivered at HGLC-
Sunbury 21 November to mark the launch
of two projects: Hume's Gardens for Wildlife
program, and the public artwork Float by
local artist Jacquie Blight. Local artists and
performers engaged to present new work.
150 people attended.

Two new gallery exhibitions at Craigieburn
and Sunbury presented:

1 Ability to Make by Louise D'Amico at
HGLC - Craigieburn

1 Symbiosis by Filipe Filihia at HGLC -

Sunbury.

Initiatives to strengthen local arts, including the
development of an Arts and Culture
Infrastructure Plan included:

A Commenced the Arts and Culture Service
and Infrastructure Plan and Feasibility
Study.

A Youth Arts Program content development
completed mentoring local young people to
produce reflections on place in Hume.

A Grasslands Symposium delivered at HGLC-
Sunbury 21 November to mark the launch of
two projects: Hume's Gardens for Wildlife
program, and the public artwork Float by
local artist Jacquie Blight

A Two new gallery exhibitions at Craigieburn
and Sunbury presented.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COMMUNITY THAT IS RESILIENT, INCLUSIVE AND THRIVING.

1.4.2 Undertake a strategic review and commence
development of an Events and Festivals

Communication
s, Engagement

There has been a good progress on the
strategic review with relevant

Strategic Objective 1.4 Strengthen community connections through local events, festivals and the arts.

Strategic Review for Events has commenced.

the Jacksons Hill site, commence design and
delivery of improvements to develop a Sunbury
Community Arts and Cultural Precinct at Jacksons
Hill.

Council 6s Rol e: Service
Progress Indicator
[ = 50%)

Good Progress

Development

Victorian Government to commence the
formal planning and delivery of Stage 1
works for the Sunbury Community Arts and
Cultural Precinct.

Investigations continued to explore the
opportunity to establish a suitable early
access agreement which would allow
Council to commence works ahead of the
formal land transfer.

Work has commenced to develop a project
management plan.

Strategy/Service Plan to strengthen access to and | & Advocacy policies/guidelines drafted during the

support of local community events and festivals. quarter.

Council 6s Role: Service

Progress Indicator

. 50%|

Good Progress

1.4.3 Subject to the land exchange agreement for | Planning and Continued to await the transfer of land from | Hume City Council continues to await the transfer of

land from Victorian Government in order to
commence the formal planning and delivery of Stage
1 works for the Sunbury Community Arts and Cultural
Precinct.

Investigations continued with Victorian Government
and Council's solicitors to explore the opportunity to
establish a suitable early access agreement which
would allow Council to commence works ahead of
the formal land transfer.

Work has commenced to develop a project
management plan to articulate how the project will be
executed, monitored, controlled and communicated.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Summary of progress and Strategic Indicators

SUMMARY OF PROGRESS FOR THEME 2 STRATEGIC INDICATORS TO 31 DECEMBER 2021
1JULY 2021- 31 DECEMBER 2021

Strategic Objective 2.1: Facilitate appropriate urban development and enhancing natural environment,
heritage, landscapes and rural places.

Percentage of Council Target by 50% of decisions have been upheld at VCAT to date in
planning decisions upheld at | 2025 = 60% 2021/22. At the same time in 2020/21 the result was 0.0%.
VCAT

(Source: Local Government Performance Reporting Framework)
Percentage of p|anning Target by 46.5% of planning applications were decided within
applications decided within 2025 = 60% required timeframes. The 2020/21 result was 50.0%.
required timeframes (Source: Local Government Performance Reporting Framework)

Strategic Objective 2.2: Demonstrate environmentally sustainable leadership and adapt to climate

change.
) Percentage of kerbside waste | Target by Second Quarter diversion rate in 2021/22 is 37.7%. The
= Completed (4% or 1 actions) collection diverted from 2025 = 45% waste diversion rate for 2020/21 was 34.9%.
= Significant Progress (17% or 4 actions) landfill The year-to-date waste diversi.on rate for 2021/22 is 36%
and 2020/21 second quarter diversion rate of 37.6%.
= Good Progress (31% or 7 actions)
= Some Progress (43% or 10 actions) (Source: Local Government Performance Reporting Framework)

= Mot yet started (4% or 1 actions)

Council Plan 2021-2025 (2021/22 Actions) Final Quarter Progress Report Page 28 of 62




A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Summary of progress and Strategic Indicators

SUMMARY OF PROGRESS FOR THEME 2
1JULY 2021- 31 DECEMBER 2021

= Completed (4% or 1 actions)

= Significant Progress (17% or 4 actions)
= Good Progress (31% or 7 actions)

= Some Progress (43% or 10 actions)

= Mot yet started (4% or 1 actions)

Strategic Objective 2.3: Design and maintain our City with accessible spaces and a strong sense of

place.
Net increase in street and park Target by
trees per year 2025 = 5,000

A target of planting 5,000 trees per year was
established in the Council Plan. In the year ending June
2021 there were 8,687 trees planted, 1,995 tree
removed with net increase of 6,692 street and park
trees

(Source: Hume City Council)

Strategic Objective 2.4 Connect our City through efficient and effective walking, cycling and public

transport and road networks.

Community satisfaction rating
with sealed local roads

Target by
2025 =62

2021/22 Result: 61/100. Previous result was 64/100 in
2020/21.

(Source: Hume City Council, Community Indicators Survey
2020/21, Community Survey 2021/22)

Council Plan 2021-2025 (2021/22 Actions) Final Quarter Progress Report
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.1.1 Review and implement improvements to further
enhance the delivery of Statutory Planning and
Building Control services.

Council 8s Rol e: Statutory
Progress Indicator
. 50%

Good Progress

Planning &
Development

Substantial work towards the completion of
improvement projects within the Statutory
Planning section has occurred this quarter
including the Customer Journey Mapping
project, Internal Referrals project and
Permit Conditions project. Work will
continue next quarter to implement the
recommendations of the projects into the
day-to-day work of the department.
Structure changes within the Statutory
Planning and Streamlining sections of the
department have also been implemented to
provide a more efficient service delivery
model as well as additional resourcing to
cater for the increased workload managed
by the team. At this stage, the altered
structure is operating effectively and has
resulted in improved service outcomes.

A Service Review of the Building Control
Services section has also commenced this
quarter, with its findings and
recommendations to shape future
processes and service delivery for this
team.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

Improvements to further enhance the delivery of
Statutory Planning and Building Control services
included:

1 A number of improvement projects are
nearing completion, including a Customer
Journey Mapping Project, Model Permit
Conditions Project and Internal Referrals
Project. It is expected that the
implementation of improvement
recommendations from these projects will
enhance work processes and streamline
approvals timeframes in the Statutory
Planning area, as well as deliver customer
service improvements.

1 A service review of the Building Control
Services section of the department has
commenced, and is also expected to deliver
service improvements to this area through
identification of an appropriate staffing
strategy and making recommendations on
technological improvements which may be
appropriate for the delivery of the service.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

2.1.2 Undertake planning to improve housing diversity
(including housing design guidelines), and advocate
for improvements to social housing.

Council 6s Rol e: Facilitat

Progress Indicator

B 25%]

Some Progress

Planning &
Development

Council continued discussions with Homes
Victoria on renewal opportunities including
Banksia Gardens.

Following briefing of Council by Homes Victoria
CEO, Council is working with Homes Victoria to
support Big Housing Build Bid for Stage 1
housing renewal at Banksia Gardens.

2.1.3 Deliver Stage Two of the youth crisis facility
needs assessment, including determining and
pursuing feasible options for facilitating its delivery.

®

Council 6s Rol e: Facilitat

Progress Indicator

B 25%

Some Progress

Community
Services

A tender specification is being developed to
secure a suitably qualified and experienced
consultancy services to undertake the
exploration, development and formulation of
recommendation for a proposed model of
response for a youth crisis facility and its
delivery options.

Exploration of the need for a youth crisis facility
in Hume City (Stage One) has been completed.
Stage Two to focus on identifying a suitable

local model to respond to youth homelessness,
and available delivery options has commenced.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

2.1.4 In partnership with the Victorian Planning Planning & Background work has progressed on The VPA has finalised the Craigieburn West

Authority (VPA) and adjoining councils, continue to Development Merrifield North Precinct Structure Plan Precinct Structure Plan (PSP). The PSP is

advance planning for the City consistent with the (PSP) and Greenvale North PSP to enable | consistent with the vision and objectives within

vision and directions of Council's integrated growth formal commencement of the PSP Council's integrated planning for the Hume

area plans, including the planning for new town preparation stage in 2022. Corridor.

centres in Cloverton and Merrifield. Background work has progressed on Merrifield
North Precinct Structure Plan (PSP) and

Council 6s Rol e: Facilitat Greenvale North PSP to enable formal
commencement of the PSP preparation stage in

Progress Indicator 2022.

B 25%

Some Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

2.1.5 Support rural landowners to manage land Sustainable The Conserving our Rural Environment The CoRE Grant was awarded in August to 42
sustainably and protect environmental assets by Infrastructure & (CoRE) grant projects are currently being properties, totalling $312,000.
implementing the new Rural Engagement Program, Services undertaken following approval by Council in | The new Primary Producer Rate rebate has
including the Conserving our Rural Environment August 2021. been received by close to 100 rural landowners,
Grant, Primary Producer Rate Rebate, Rural Land The Primary Producer Rate Rebate take-up | and the new Rural Land Management Grant has
Management Grant, and capacity building activities. has now slowed, with close to 100 attracted around 200 applicants to date. Both
properties being approved. Close to 200 programs remain open all year. Some online
landowners have applied for the Rural Land | forums have been held with rural landowners in
Council 6s Rolidger Service H Management Grant Property visits across the absence of face-to-face engagement.
all programs have recently resumed ReSource, Rural Environment Newsletter
Progress Indicator following a six-month hiatus due to COVID- | continues to be published quarterly.
19.
B 75% ReSource newsletter continues to be
I ublished quarterly.
Significant Progress P g y
2.1.6 Implement the Conservation Management Plan | Sustainable A preferred supplier for the Conservation Conservation Management Plan (CMP) Tender
(CMP) Framework by progressively developing Infrastructure & Management Plan Tender has been is currently being finalised.
individual plans for each of the conservation reserves | Services nominated and the Procurement Awarding
Report is in progress.
Council 8s Rol e: Service H
Progress Indicator
_ 50%]

Good Progress

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

Finalise Rural HIGAP and commence preparation of Planning and Rural HIGAP strategy is being finalised for Revisions have been made to the draft Rural
an amendment to the Planning Scheme to update the | Development Council consideration in early 2022. HIGAP Strategy in response to community and
Hume Planning Scheme in accordance with Rural stakeholder feedback. Final strategy is being
HIGAP.* finalised for Council consideration in early 2022.

Counci |I:8eviceRRyavider, Facilitator,
Advocate

Progress Indicator

Significant Progress

*Rollover from Council Plan 2017-2021 (2020/21
Actions)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Complete review of Live Green Plan and implement
2021/22 actions from Live Green Plan. *

Council 6s Rol e: Service

Advocate

Progress Indicator

Significant Progress

*Rollover from Council Plan 2017-2021 (2020/21
Actions)

F

Sustainable
Infrastructure and
Services

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

The Live Green Plan 2021-2026 was

adopted by Council at the 13 December

2021.

Actions from the Plan continue to be

implemented, including:

1 Environmental Champions program
which is currently recruiting for the next
round.

1 Expression of Interest have been
sought from preschools for
sustainability incursions in 2022.

T Let 6s Gr ocedibletyaradering
workshops were held online in
November and December 2021.

1 Live Green quarterly newsletters and
monthly e-News continue to be
published.

The Live Green Plan 2021-2026 was adopted by
Council at the 13 December 2021.

Implementation of the 2020-2021 actions from

Live Green Plan have included:

1 Live Green workshops and newsletters are
ongoing.

1 A Live Green News survey showed very
high satisfaction levels of 88 per cent overall
from respondents.

1 Environmental Champions program
recruiting for the next round.

T Letds Grow Hume
workshops.

1 Live Green quarterly newsletters and
monthly e-News.

edi bl

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.1 Facilitate appropriate urban development and enhancing natural environment, heritage, landscapes and rural places.

Develop a Placemaking Program to determine future | Planning and Il nvestigations into A review of the Humeds
approaches, areas and a schedule of placemaking Development initiatives including the Hume& Places been undertaken. There is an opportunity to
activities and continue implementation of existing program have been undertaken and a integrate the program with the proposed living
Place Frameworks for key activity centres, including: briefing note expected to be finalised in local plans. This will be further investigated.
Jacana; Gladstone Park; Craigieburn Plaza.* Quarter Three. This will identify the

potential for further placemaking Site investigations have commenced for those
Council 6s Role: Statutory opportunities in Hume. sites identified as priorities in the current
Advocate program.

Progress Indicator

| 25%|

Some Progress

Finalise an Affordable Housing Policy to guide and Planning and This action was completed in Quarter One The Affordable Housing Policy was adopted by
facilitate the provision of affordable housing through Development 2021/22. Council on 27 September 2021.

public and private development.*

Counci | Basilita®g Adgocate

Progress Indicator

Completed
*Rollover from Council Plan 2017-2021 (2020/21 Actions)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.2.1 Implement programs to support environmental
sustainable leadership including Enviro Champions,
Gardens for Wildlife, and Environmental Scholarship
programs.

Council 6s Rol e: Service

Progress Indicator

B 50%

Good Progress

F

Sustainable
Infrastructure &
Services

Strategic Objective 2.2 Demonstrate environmentally sustainable leadership and adapt to climate change.

Actions undertaken during the quarter
included:

1 Twenty-two schools applied for Round
8 of Seedlings for Schools. They were
notified about their seedling orders for
2022 plantings.

1 Hume's Gardens for Wildlife (G4W)
program was officially launched on 21
November 2021 at the Grasslands
Floating event at HGLC Sunbury,
attended by 180 people, including a
walk to Evans Street Grassland.

1 Twenty-two people have applied in
Round 1 to have a G4W garden visit,
which will commence in 2022.

1 The 2022 Hume Enviro Champions

program is well into the planning stage.

Michaela Lang has been appointed the
facilitator.

1 Due to COVID-19 restrictions, no
school engagement activities occurred
in Term 4.

Programs to support environmental sustainable
leadership included:

1 The Great Green Get Together to celebrate
the graduation of 2021 Champions was held
on 1 September with around 50 people
attending online.

1  Thirteen Enviro Champions working on nine
environmental projects completed the
training stage of the program with
implementation ongoing.

1 Five Environmental Scholarships at a total of
just under $5,300 have been awarded to
eligible community members to date.

1 Hume's Gardens for Wildlife (G4W) program
was officially launched in November.

1 The 2022 Hume Enviro Champions program
is well into the planning stage.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.2.2 Finalise the review of the Land and Biodiversity
Plan and commence implementation.

Council 6s Rol e: Service
Progress Indicator
B 50%

Good Progress

F

Sustainable
Infrastructure &
Services

Strategic Objective 2.2 Demonstrate environmentally sustainable leadership and adapt to climate change.

Draft Land and Biodiversity Plan is being
compiled and will be finalised in Quarter
Three.

The review of the Land and Biodiversity Plan is
almost complete - community consultation has
been finalised and development of the draft Plan
has commenced. Key milestones of the Land
and Biodiversity Plan 2015-2019 included:

1 Undertaking the Northwest Ecological
Connectivity Investigation.

1 Undertaking significant works to remediate
soil erosion within conservation reserves.

1 Rolling out natural heritage interpretation
media, including approximately 40
interpretive signs, and the development of
discover nature trail guides.

1 Introducing improvementstoCoun c i | 6 s
processes around assessing the impact of
development on cultural heritage.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.2 Demonstrate environmentally sustainable leadership and adapt to climate change.

(Progressthis Quarter

Description of Progress (Year to date)

Ilhan memorial reserve Broadmeadows.

Council 6s Rol e: Service F
Progress Indicator
B 25%

Some Progress

discussions were about quantity and quality of
the stormwater, reliability of supply and
potential for State Government co-funding.
Information was sent to the Trust to inform the
planning session held in November 2021.

223l nvestigate options t ol Sustainable ELT provided input into a plan for how the draft | Work to inform Council's Climate Emergency
response to climate change including ways to support | Infrastructure & Climate Change Action Plan, including Plan is in progress. ELT have provided input
the Hume community and businesses adapt to Services engagement of staff and stakeholders in into a stakeholder engagement plan and
climate change. November. consultants are preparing a report on options
Consultants have been engaged to review for achieving carbon neutrality. ELT have
S _ . Council's greenhouse gas inventory and also provided input into Council's climate

Councilos Role: Facilitat emissions sources that should be included for | adaptation response which will be integrated

future carbon neutral accreditation. The into the revised risk management framework.
Progress Indicator consultantés report wi

options (least cost, best environmental and a
I: 25%| middle path) to achieving carbon neutrality by

2030 at the latest. The full draft report is
Some Progress anticipated in January 2022.
2.2.4 Undertake initiatives to improve stormwater Sustainable Initial discussions have taken place with Functional designs for stormwater harvesting
harvesting, including at Cloverton, and subject to Infrastructure & Sunbury Cemetery to supply stormwater from schemes at Jack Roper, John Ilhan and
funding1 Jack Roper reserve Broadmeadows or John Services the O'Brien Street retarding basin. These O6Bri en etMng leasint have been

completed.

Initial discussions have taken place with
Sunbury Cemetery to supply stormwater from
the O'Brien Street retarding basin.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.2 Demonstrate environmentally sustainable leadership and adapt to climate change.

Description of Progress (Year to date)

2.2.5 Subject to the approval of a business case, Planning and Business case for the Towards Hume as Actions to support the transition of the Hume
implement actions to support the transition of the Development a Circular City will be presented to economy to a Circular Economy have included:
Hume economy to a Circular Economy. Council in ngruary/March 2022. 1 Business case for the Towards Hume as a
A half day Circular Economy Business Circular City completed by KPMG in August
and Community Forum was delivered 2021. This is now planned to be presented to
o o online on 28" October with more than 80 Council in February/March 2022. .
Council s Role: Facilitat attendees. A follow-on Workshop was 1 A half day Circular Economy Business and
delivered on 26™ November with 100 Community Forum was delivered on 28™
Progress Indicator attendees. October 2021.
The Collaborate to Thrive program, 1 The Circular Advantage 2021 Program
B 50%)| delivered for Hume by Circular Economy commenced in August 2021 with seven Hume
VICtOFIa, commenped in October with a businesses participating.
Good Progress view to complete in August 2022. f The Collaborate to Thrive program, to be
delivered for Hume by Circular Economy
Victoria, was fully funded by Sustainability
Victoria in August 2021. The program which
focusses on the Hume Community
commenced in October 2021.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.3 Design and maintain our City with accessible spaces and a strong sense of place.

2.3.1 Recommence and finalise the suburb boundary | Corporate No further updates this quarter. This project is due to recommence in early 2022.
review. Services
Counci | basilita®o | e :

Progress Indicator

| 0%]
Not yet started - On Track

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.3.2 Finalise a new Open Space Strategy and
continue to implement improvements to active
and passive open spaces and playspaces.

©®@®@

Council 6s Rol e: Servi ce
Progress Indicator
B 50%

Good Progress

Planning &
Development

Strategic Objective 2.3 Design and maintain our City with accessible spaces and a strong sense of place.

Provision and accessibility mapping of the
municipality is now complete. Primary and
secondary data has been collated and used to
inform both a draft structure and potential actions
to be included in the Open Space Strategy. A
Participate Hume webpage with background
information and a community survey has been
launched, and will form a key element of
municipal-wide engagement in 2022.

The playspace and landscape upgrade rolling
program continues to progress, with works being
completed at Curtin Drive Reserve, Trentham
Drive Reserve, and imminently completed at
Mission Hills. Nine sites earmarked for
construction in 2022/23 are in the planning and
design stages.

Key stages of the implementation of open space
masterplans at Progress Reserve in Coolaroo and
Derby Street Reserve in Tullamarine have been
advertised for tender, with the target of
construction commencing at each in early 2022.

Council has also tendered for the delivery of
seven standalone public toilets at key sporting &
recreational facilities across Hume, with
installation of the first toilet anticipated to occur by
April 2022.

Project plan for the delivery of the Open Space
Strategy (OSS) has been reviewed by Council
and is underway. Mapping of the entire
municipality's open spaces and detailed analysis
of accessibility across Hume have been
completed. A Participate Hume webpage and a
community survey has been launched.

Activities undertaken to implement
improvements to active and passive open
spaces and playspaces included:

1 Progress on the playspace and landscape
upgrade rolling program.

1 Progress of the key stages of the
implementation of open space masterplans
at Progress Reserve in Coolaroo and Derby
Street Reserve in Tullamarine.

1 Council has also tendered for the delivery of
seven standalone public toilets at key
sporting & recreational facilities across
Hume

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [

Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.3.3 In partnership with Department of
Environment, Land, Water and Planning
(DELWP) and other stakeholders, progress the
development the Jacksons Creek Regional
Parkland Plan and Merri Creek Regional
Parkland.

®O®@@

Council 6s Rol e: Faci |
Progress Indicator

B 25%

Some Progress

t

Sustainable
Infrastructure
& Services

Strategic Objective 2.3 Design and maintain our City with accessible spaces and a strong sense of place.

An Engage Victoria page went live for
Jacksons Creek Regional Parklands in
November, as part of the first stage of
community engagement; and this was
supported by two online information
sessions. Feedback on the engagement
will be provided to participants in early
2022.

DELWP has re-programmed the Merri
Creek Parklands Plan to begin in
Quarter Four 2021/22. The Merri Creek
Parklands Partnership has appointed a
specialist sighage consultant to evaluate
options for interpretative, educational
and directional signage along the Creek,
with Hume officers supporting this work.

Progress of the developments has included:

9 Jacksons Creek - Council is participating in the Project
Working Group and Partnership Group on a regular
basis, working with the project partners to engage
stakeholders and ensure that the views of the
Wurundjeri Woi Wurrung are heard and included in
decision making. A number of key documents have
been completed including study of Aboriginal Cultural
Heritage, and an Ecological Assessment. An Engage
Victoria page went live in November.

1 Merri Creek - Council is participating in the Nascent
Project Working Group and Partnership Group, working
with the project partners to identify initial projects for
2022 delivery, and supporting DELWP in the
preparation of a brief to appoint consultancy support for
undertaking the Parkland Plan later in the year.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [

Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.3.4 Develop open space masterplans for
Merlynston Creek and Aitken Creek

©®@®@

Some Progress

Council 6s Rol e: Servi
Progress Indicator
[ 25%

Planning &
Development

Strategic Objective 2.3 Design and maintain our City with accessible spaces and a strong sense of place.

Internal liaison regarding the impact of
Melbourne Water feedback on Integrated
Water Management Plan, and in turn scope of
Merlynston Creek Masterplan has been
ongoing. Cost Schedule developed for IWM
has been utilised to identify elements of
Masterplan that can be progressed
independent of IWM outcomes.

No progress this quarter on the Aitken Creek
Masterplan.

Merlynston Creek Masterplan: Scope and content of the
Masterplan is being informed by the finalisation of an
Integrated Water Management (IWM) Opportunities Plan
and Cost Schedule. Initial feedback from Melbourne Water
on IWM Plan may impact on proposed actions in the Plan,
and consequently the content of the future Masterplan.

Draft scoping of linkages between the Masterplan and works
at Jack Roper and Seabrook Reserves is ongoing. Broader
Merlynston Masterplan working group will meet in first half of
2022 to define necessary investigations.

Through a combination of awaiting IWM completion for
consistency and a strong evidence base, and some internal
capacity challenges, the Merlynston Creek Masterplan will
not be completed in 2021/22, with investigations likely to
occur through 2022, and document preparation and
engagement to occur in 2022/23.

Aitken Creek Masterplan: Ecological surveys for path
connections in Aitken Creek have been undertaken in 2021
which can inform the development of the Masterplan; and
trail designs for key connections within the Masterplan area
ar e being scoped by Counc
However, to date comprehensive masterplanning has not
occurred due to capacity challenges. A brief for consultancy
support will be prepared early in 2022, with the aim of
developing and completing the Masterplan in 2022/23.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [

Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.3 Design and maintain our City with accessible spaces and a strong sense of place.

Council 6s Rol e: Service

Progress Indicator

| 75%]
Significant Progress

*Rollover from Council Plan 2017-2021 (2020/21
Actions)

2.3.5 Finalise a 10-year waste strategy and Sustainable This quarter saw the commencement of the The development of the 10-year waste strategy
implement initiatives to reduce the incident of illegal | Infrastructure & | first round of community consultation for the is well underway with illegal dumping being a
dumped waste in Hume City. Services new waste strategy. This included a household | key component of the strategy. The first quarter
@ survey sent to over 20,000 properties across resulted in the continuation of the illegal
Hume to gather views on a number of waste dumping pilot program in Craigieburn, focusing
Councilés Rol e: Serviece topics including the kerbside service, on providing residents with information regarding
household waste entitlements, free services, their free service entitlements. This program has
= . contamination in bins and the cost of the proven to be successful with a significant
rogress Indicator ; . ' g ; .
service. This survey was supported by three increase in the number of residents accessing
. waste conversations focussing on Food hard waste services.
E 25% organics / Green Organics (FOGO), hard First round of community consultation for the
Some Progress waste and waste minimisation. Valuable new waste strategy commenced in Quarter Two.
insight was provided by all participants which | |nsights from participants will be used to inform
will be used to inform the new waste strategy. the new waste strategy.
Continue development and improvement works to Sustainable The substantial addition of new subsurface Drainage works to improve the growing
Craigieburn ANZAC Park.* Infrastructure drainage infrastructure has been completed to | condition for the avenue of trees has been
and Services mitigate the waterlogging of the soils in the completed and a majority of the new trees will

garden beds due to both overland flows of
storm water and the poor quality of the soils in
the planter beds.

be planted in autumn. The new wildflower
meadow will be designed and implemented
adjacent to the main entrance to the leisure
facility.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

Strategic Objective 2.4 Connect our City through efficient and effective walking, cycling and public transport and road networks.

2.4.1 Progress the construction of Yirragan Road Sustainable Significant and unexpected Cultural Significant and unexpected Cultural Heritage
connection to Buckland Way, Sunbury. Infrastructure & Heritage issues have been identified ata | issues have been identified at a late stage of the
Services late stage of the investigation. Final investigation.

details and options are still to be
confirmed, but it is likely that Cultural

) Heritage requirements will lead to
Progress Indicator significant delays and cost increase for
the project, due to the extent of salvage

B 50% required.

Good Progress

Council 6s Rol e: Service

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A CITY THAT CARES ABOUT OUR PLANET, IS APPEALING AND CONNECTED.

2.4.2 Undertake initiatives to expand on, and
improve connections with Hume's walking and
cycling network, including a review of the Northern
Regional Trails Strategy.

©@@

Council 6 s RAovider, FaSlgatov i c e

Progress Indicator

E

Some Progress

25%

Planning &
Development

Strategic Objective 2.4 Connect our City through efficient and effective walking, cycling and public transport and road networks.

Community consultation on the update of the
Northern Regional Trails Strategy (NRTS)
closed in September. Analysis of consultation
findings, alongside trail audits and document
reviews have been undertaken to inform
project prioritisation. These projects have been
scoped and costed, and advice sent to the
State Government led NRTS Working Group in
December. An updated NRTS is scheduled for
mid-2022.

Following funding from DELWP, a new study
has commenced along Merri Creek reviewing
current signage provision. Hume is a key
partner in the study alongside Whittlesea
Council, Merri Creek Management Committee,
DELWP, Parks Victoria and Wurundjeri Woi
Wurrung. Initial on-site analysis began in
November 2021, with the aim of developing a
suite of coherent interpretative, educational
and directional signage by August 2022 for the
Upper Merri Creek.

Council is liaising with Melbourne Water in
their role as landowner, regarding the
development of a new Greenvale to Attwood
link. Concept designs for the trail have been
developed for submission to Melbourne Water
in early 2022.

Initiatives to expand on, and improve connections
with Hume's walking and cycling network
included:

1 Council is supporting the updating of the
Northern Regional Trails Strategy, including
undertaking consultation with the Hume
community.

1 Community consultation on the update of the
Northern Regional Trails Strategy (NRTS)
closed in September.

1 A new study has commenced along Merri
Creek reviewing current signage provision.

1 Council is liaising with Melbourne Water in
their role as landowner, regarding the
development of a new Greenvale to Attwood
link.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE

COMMUNITY FIRST

Summary of progress and Strategic Indicators

SUMMARY OF PROGRESS FOR THEME 3 STRATEGIC INDICATORS TO 31 DECEMBER 2021
1JULY 2021- 31 DECEMBER 2021

Strategic Objective 3.1: Engage and empower our community through advocacy and community

engagement.
130 Jndicator  Target
27%, Community satisfaction with Target by 2021/22 result is 57/100 Previous year result was
B Council decisions 2025 = 60% 59/100 in 2020/21.
L1}
i~ 13% (Source: Hume City Council, Community Indicators Survey
2020/21, Community Survey 2021/22)
Percentage of Council decisions Target by 16.1% is the result to date in 2021/22. This result was
made at meetings closed to the 2025 = 15% 26.1% at the same time in 2020/21.
public
(Source: Local Government Performance Reporting
Framework)
Satisfaction with community Target by 2021/22 result is 57/100 Previous year result was
| consultation and engagement 2025 = 55% 56/100 in 2020/21.
47% (Source: Hume City Council, Community Indicators Survey
2020/21, Community Survey 2021/22)

= Completed (13% or 2 actions)
= Significant Progress (13% or 2 actions)
= Good Progress (47% or 7 actions)

= Some Progress (27% or 4 actions)
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE

COMMUNITY FIRST

Summar

SUMMARY OF PROGRESS FOR THEME 3
1JULY 2021- 31 DECEMBER 2021

|
47%
Completed (13% or 2 actions)
= Significant Progress (13% or 2 actions)

= Good Progress (47% or 7 actions)

= Some Progress (27% or 4 actions)

of progress and Strategic Indicators

Strategic Objective 3.2: Deliver responsible and transparent governance, services and assets that

respond to community needs.

Adjusted underlying surplus as
a percentage of underlying
revenue

Target by
2025 = 5.33%

The underlying surplus as a percentage of underlying
revenue for the quarter ended 31 December 2021 was
13.5%.

(Source: Local Government Performance Reporting Framework)

Asset renewal and upgrade
compared to depreciation

Target by
2025 =82.94%

Asset renewal and upgrade compared to depreciation is
59%. The result for 2020/21 was 75%.

(Source: Local Government Performance Reporting Framework)

Percentage of Council Plan
Actions completed

Target by
2025 = 80%

Eight actions have been completed to date in 2021/22 =
13%. At the same time in 2020/21 there were 6 actions
(5%) completed.

(Source: Hume City Council, Council Plan Quarterly Reports)

Strategic Objective 3.3: Advance organisational high-performance through innovation and partnerships.

Employee Retention Rate Target by Employee retention rate for December quarter is 98.9%.
2025 = 92% The result for 2020/21 financial year was 92.6%.
(Source: Local Government Performance Reporting Framework)
Satisfacti on wi| Targetby 2021/22 result is 68/100 Previous year result was 68/100 in
overall performance 2025 = 65 2020/21.

(Source: Hume City Council, Community Indicators Survey
2020/21, Community Survey 2021/22)

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

3.1.1 Implement and support programs and advisory
committees/reference groups to foster community
leadership and increase community participation
into Council decision making processes including:

1 Reconciliation Action Plan Working Group
(RAPWG)

Hume Interfaith Network (HIN)

Hume Community Safety Advisory Committee
Hume Jobs and Skills Taskforce

Hume Sustainability Taskforce.

Youth Advisory Group

Hume Clean Taskforce Advisory Committee

T
®@@

= =4 -4 -8 A

Council 6s Rol e: Service
Progress Indicator
I 50%]

Good Progress

Community
Services,
Planning &
Development,
Sustainable
Infrastructure &
Services

During the quarter, Support for programs and
advisory committees / reference groups has
included:

1T RAPWG met in October and November
to continue to guide the delivery of RAP
actions.

1 As aresult of the HIN Expression of
Interest for new members, there are now
17 members including seven new
members representing different faith
groups in Hume. The HIN met in
November and December 2021 including
site visits to places of worship. A HIN
member led a prayer at the December
Council meeting.

1 The Hume Jobs and Skills Task met
online on 25 November.

1 Hume Clean Taskforce Advisory
Committee held two meetings this
guarter. The taskforce was provided with
a number of presentations from Council
officers and the Environment Protection
Authority (EPA) regarding the key issues
facing the waste sector and the services
currently being delivered by both
organisations.

Strategic Objective 3.1 Engage and empower our community through advocacy and community engagement.

Major Strategy or Action  Division  Progressthis Quarter

Support for programs and advisory committees

/ reference groups has included:

1 RAPWG met four times during the
period and Stolen Generations Marker
Working Group met on 7 September.

1 Hume Interfaith Network met on 19
August. A HIN member led a prayer at
the December Council meeting.

1 Hume Jobs and Skills Taskforce met
online on 25 November.

1 Hume Clean Taskforce Advisory
Committee was formally adopted by
Council with its terms of reference and
membership endorsed. The taskforce
will focus on a broad range of waste
related issues including illegal
dumping, community behaviour
change and education and will provide
vital input into the forthcoming Waste
strategy.

1 Community Change Makers Advisory
Group met on August 9. Community
Change Makers zoom graduation held
on September 9 celebrated the
completion of the 2021 program. Of
the 13 participants that commenced 11

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Two workshops/forums held with the
Hume Community Safety Advisory
Committee including:

o December - Prevention of Violence
Against Women Forum with Key
Speaker i Maria Dimopoulos,
Department of Justice and
Community Safety.

0 October - Community Safety in New
Estates Forum with presentations
from Victoria Police, MAB
Corporation, Community Safety i
Melton City Council, Urban and Open
Spaces - Hume City Council and
Neighbourhood Watch.

Final sustainability Taskforce meeting for
year held on 30 November 2021.
Taskforce members flagged a request for
more Council input at Deep Creek
regarding firearms use and off-road
vehicle degradation of the area. New
Taskforce members for the 2022-23
period have been appointed.

A Youth Advisory Group consultation is
scheduled for 18 January 2021 to
understand barriers to physical activity
for teenagers in Hume. The session will
also be linked to the Health and
Wellbeing Plan and its outcomes to help
inform future health and wellbeing
actions.

successfully completed the program
and graduated.

Two workshops/forums held with the
Hume Safety Advisory Committee.

Hume Sustainability Taskforce
continues to meet, provide input into
draft plans and programs and to make
recommendations to Council.

Preliminary work has commenced to
develop a Youth Advisory Group
consisting of eight teenagers aged 12
to 17 years old. The group will meet to
understand barriers to physical activity
for teenagers in Hume with the
findings being used to inform future
health and wellbeing actions.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.1 Engage and empower our community through advocacy and community engagement.

3.1.2 Finalise the development of a new Community Communication, This action was completed in Quarter One | The Community Vision, Council Plan and
Vision, Council Plan and Long-term Financial Plan Engagement & 2021/22. Long-term Financial Plan were adopted by
through deliberative engagement with Hume's Advocacy Council on 25 October 2021. These
community, in line with the requirements under the documents were informed by a deliberative
Local Government Act 2020. engagement panel of 46 community members,

and the voices of over 8,500 residents, and

Council 6s Role:ity Statutory stakeholders.

Progress Indicator

Completed
3.1.3 Undertake initiatives to enhance Council Communication, The review of the Community Review of Councilds Co
consultation and engagement practices, in line with Engagement & Engagement Policy is progressing with Policy, which is due in March 2022,
Council's Community Engagement Policy. Advocacy the completion of the Councillor progressing along with staff guidelines and
@ ® Workshop and the staff workshop. The resources to support the ongoing
consultation is now open for community implementation of the policy is underway.
Councilés Role: Service F feedback. _ The Hume Engagement Community of
The Hume Engagement Community of Practice has brought together staff from across
) Practice has brought together staff from Council to improve our capacity to engage with
Progress Indicator across Council to improve our capacity to | our community through a range of methods.

engage with our community through a

B 50% range of methods.

Good Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report Page 52 of 62




A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

3.1.4 Develop an Advocacy Strategy to inform the
community, business and key stakeholders on

C o u n qositich sn issues of local importance in the
lead up to the 2022 State and Federal Elections, and
provide opportunities to enhance participation in
decision-making processes.

Council 6s Rol e: Advocate
Progress Indicator
B 25%

Some Progress

Communication,
Engagement &
Advocacy

Draft proposal has been developed to
procure the services of an external
consultancy to assist Council develop a
strategy and framework. This is due to be
released in February 2022.

Strategic Objective 3.1 Engage and empower our community through advocacy and community engagement.

Work is currently underway to develop Hume's
Advocacy Strategy and priority framework that
will be developed with the assistance of an
external agency. This Strategy and priority
6asks6 of Government
engagement with key stakeholders in the lead
up to the November State election. While work
on the Strategy is yet to be completed,
proactive engagement with key State and
Federal Government stakeholders critical to
Hume's success continue to take place.

V]

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

3.2.1 Develop the long-term Asset Management Plan | Sustainable Planning for consultation is underway. Asset Plan is under development.
in accordance with the Local Government Act 2020. Infrastructure & The content required by the plan is
@@ Services contained in Council's Asset Management

Plans that have been developed. The Act
refers to a (yet to be published) regulation
which may provide further guidance as to
requirements when it is available.

Council 6s Rol e: Service F

Progress Indicator

1 50%)

Good Progress

3.2.2 Implement integrated corporate reporting Communication, Expected to complete the tender A tender has been issued for a preferred

solution/s to enhance transparency and performance | Engagement & evaluation in Quarter Three. supplier for integrated corporate reporting

accountability. Advocacy software, with applications currently being
assessed.

Council 6s Role: Service F

Progress Indicator

25%

Some Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

3.2.3 Plan for, deliver, and undertake initiatives to Planning & External consultant has undertaken An Interim Community Infrastructure Plan is
improve utilisation of community infrastructure and Development, preliminary work and provided well advanced. The plan will guide the
facilities: including finalising the Community Communication, recommendations on the implementation planning and delivery of new community
Infrastructure Plan, Community Facilities Strategic Engagement & for a facilities review. An internal working | facilities and enhancements to new facilities in
Review and Youth Facilities Review. Advocacy group is being created to action the next 10 years and beyond.
BIOI®) recommendations.
Draft Youth Facilities Report finalised in Draft Youth Facilities Report finalised in
Councilés Role: Service F November 2021. Consultants engaged in | November 2021 and a Fit for Purpose
November 2021 to undertake Fit for Assessment Report of four youth centres will
) Purpose Assessment of four youth be finalised by March 2022.
Progress Indicator centres from December 2021 to February
2022. A Fit for Purpose Report will be
E 25% finalised by March 2022.
Some Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

3.2.4 Establish processes and procedures for Communication, GIA guidance material and information Training to key staff including the Senior
Gender Impact Assessments that considers the Engagement & will be presented to ELT in early 2022. Leadership Team has been undertaken by The
effects that new (or changes to existing) Council Advocacy, These include a decision-making matrix | Equality Institute. Following completion of this
policies, programs or services may have on different | Corporate Services to determine whether it is required to training, work has commenced to develop
genders of Hume City's community. This should conduct GIAs, and tools and templates processes and procedures for Gender Impact
include how gender inequality can be compounded to assist with conducting GIAs. Assessments (GIAS).

by disadvantage or discrimination that a person may
experience on the basis of other factors such as
age, disability or ethnicity.

®®@

Council 6s Rol e: Service

Progress Indicator

B 50%

Good Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

Major Strategy orAction  Division Description of Progress (Year to date)

3.2.5 Develop 'Living Local'/'Neighbourhood' Communication, Internal discussions have commenced Work to commence the de
community plans to improve alignment of Council Engagement & around options to develop living LocaNéighbourhoodd comm
services, programs and activities to the needs of Advocacy local/neighbourhood community plans, commence following further consideration of

local communities and to better maintain and realise including potential community budget resourcing in early 2022,

the qualities of local areas. engagement approaches and

@@ background documentation. A proposed

project lead position has been
developed for consideration as part of

Council 6s Rol e: Service Councilos budget di

Progress Indicator

B 25%

Some Progress

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report Page 57 of 62




A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Develop a concept plan and cost estimate to inform
the future planning and development of a
community facility as part of the Valley Park
development. *

Council 6s Rol e: Service

Progress Indicator

Completed

*Rollover from Council Plan 2017-2021 (2020/21
Actions)

Planning and
Development

A concept plan and cost estimates has
now been developed. Formal planning to
support the delivery of a new community
centre in Valley Park will commence in
early 2022.

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

Council has finalised a service plan for the
Valley Park Community Centre. The plan
confirms the range of services, programs and
functions to be accommodated in the new
community centre. The plan also includes the
development of a concept plan and cost
estimate. This work will be used to inform the
design and documentation process which will
commence in early 2022 and has been used to
support the preparation of a Growing Suburbs
Funding Application which was submitted in
mid-October 2021.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

Review and continue devel op Communicatio | Redevelopment of Council's Intranet will be a | While work to review and continue

enhance knowledge management and service efficiency ns, key focus for the Internal Communications development of Council's Intranet has
and introduce further improvements as necessary.* Engagement Team in the first half of 2022. Project progressed, introduction of Microsoft
and Advocacy | expected to be completed by 30 June 2022. Teams to assist with remote working has
Council b6s Rol e: Service Pro meant this project is undertaking further
analysis and consultation across Council to
Progress Indicator determine the future purpose of Council's

Intranet. Ther edevel opment
Intranet project expected to be completed
by June 2022.

| 50%)
Good Progress

*Rollover from Council Plan 2017-2021 (2020/21 Actions)
Evaluate the Leadership Development Program (LDP) and | Communicatio | An evaluation of the Learn2Lead leadership An online survey to evaluate the

continue program delivery.* ns, development program undertaken between Learn2Lead program has been undertaken
Engagement February 2018 - November 2021 was between February 2018 - November 2021.
Councilés Role: Service Pr oandAdvocacy | administered viaan online survey in A report is being prepared to present to

November 2021 to Learn2Lead participants ELT.
and their managers.

An Evaluation Report has been prepared and

N 75% the findings will be provided to ELT to inform

—— future leadership development in Quarter
Significant Progress Three.

Progress Indicator

*Rollover from Council Plan 2017-2021 (2020/21 Actions)

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective 3.2 Deliver responsible and transparent governance, services and assets that respond to community needs.

Continue to implement electronic timesheets and Communications, Implementation of electronic timesheets | The implementation of the electronic timesheet
rostering systems to improve efficiencies with staff Engagement and and rostering systems is behind due to and rostering project continues to progress with
management and payroll.* Advocacy payroll resourcing impacted during the more departments being added. Initial testing of
guarter. Resource plan is being the system was undertaken by the supplier in
Councilés Role: Service F reviewed to ensure the delivery of this addition to training for system users. Phase one
' project on time. of the project was completed in July/August

) 2020. Refinements to the Leisure module are

Progress Indicator being undertaken prior to continuing progress
with Phase 2.

| 50%|
Good Progress
*Rollover from Council Plan 2017-2021 (2020/21
Actions

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred

Council Plan 2021-2025 (2021/22 Actions) First Quarter Progress Report Page 60 of 62




A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

3.3.1 Undertake a range of initiatives and programs
to enhance the skills and capabilities of Council's
workforce, including developing and implementing a
Future Workforce Strategy, Workforce Plan, Gender
Equality Action Plan and a Workplace Diversity and
Inclusion Strategy.

®®@

Council 6s Rol e: Service

Progress Indicator

Significant Progress

Communications,
Engagement &
Advocacy

Strategic Objective: 3.3 Advance organisational high-performance through innovation and partnerships.

Council's Workforce Plan 2021 - 2025
was finalised and approved by the CEO
by the 31 December 2021 deadline and is
accessible to Hume employees and
Councillors. Work will commence to
operationalise and implement the
Workforce Plan from Quarter Three.

During the quarter, a draft Gender
Equality Action Plan (GEAP) was
provided to Council
Measuresd within the
circulated to consultation invitees for
feedback. Feedback responses were
collated and considered by Council and
informed revisions to the draft GEAP.
The draft GEAP is due to be finalised and
endorsed via a Council Report in March
2022.

The initiatives and programs to enhance the
skills and capabilities of Council's workforce is
underway. The Workforce Plan has been
completed in December and the Gender Equity
Action Plan is on track to be completed in March
2022.

The progress indicator displayed above is based on the status as follows:

@ On Track Monitor B AtRisk [] Deferred
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A COUNCIL THAT INSPIRES LEADERSHIP, IS ACCOUNTABLE AND PUTS THE
COMMUNITY FIRST

Strategic Objective: 3.3 Advance organisational high-performance through innovation and partnerships.

3.3.2 Undertake service reviews, business process Communication, A service review of community facilities The Libraries and Learning Programs Service

improvements and initiatives to improve the Customer | Engagement & was completed Quarter Two, with key Plan was adopted by Council on the 25

Experience provided across Council services, Advocacy findings presented to ELT and Council. A | October, and the Connect & Thrive: A Plan for

programs and activities. service review of the Building Control Young People being endorsed for community

@ Services section has also commenced consultation was adopted on the 13 December
this quarter, along with a review of 2021.

Council 6s Role: Service K Councilos implement:

requirements. WanglE ¢
Client View project continued, including
Progress Indicator the review and improvement to customer-
facing business processes in anticipation
I: 50% for the Il aunch of Cc¢

Management System in Quarter Three
Good Progress 2022. Work progressed to prepare for the
opening of a new part-time customer
service centre in Merrifield North i
expected to open in the first quarter of
2022,

Work continued to be progressed on a service
review of community facilities, which has been
reported separately under 3.2.3.

The progress indicator displayed above is based on the status as follows:
@ On Track Monitor B AtRisk [] Deferred
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